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2C Revenue 2016 vs. 2017 
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Expenditures 2016 vs. 2017 

Expensed 2016

Expensed 2017

*January 2016 – No expenditures 



2017 Budget Report  
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https://www.coloradosprings.gov/sites/default/files/2017_2c_4th_quarter_financials_report_2.15.2018.pdf


2017 Program Overview 
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% EXPENSED 99.21% % REMAINING 0.79%

% OF 2017 % OF 2017

LANE MILES LANE MILES

% EXPENSED 110.69% % REMAINING -10.69%

% OF 2017 % OF 2017

LANE MILES LANE MILES

% OF 2018 % OF 2018

LANE MILES LANE MILES

% EXPENSED 77.84% % REMAINING 22.16%

EXPENSED  $                                                          19,846,218.10 

ASPHALT OVERLAY

BUDGET  $                                                          25,664,921.77 

EXPENSED  $                                                          25,463,359.69 

REMAINING  $                                                                201,562.08 

100.00% 0.00%

PRE-OVERLAY CONCRETE

BUDGET  $                                                          17,930,000.00 

REMAINING  $                                                            1,419,121.40 

REMAINING  $                                                          (1,916,218.10)

100.00% 0.00%

25.59% 74.41%

CONTRACTED STAFFING AND INDIRECT EXPENSES

BUDGET  $                                                            6,404,113.23 

EXPENSED  $                                                            4,984,991.83 
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M. O. E. $2,698,513.47 

 $530,782.90  

 $1,195,643.16  

 $1,658,494.13  

 $3,705,150.22  

 $-
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 $3,500,000.00
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2017 Maintenance Of Effort Goal 



Public Outreach 

Marketing 2C work 

•   Websites 

Cone Zone Map 

 

Waze App    

 

2C URL 

 

2017 Programs Map 
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http://coloradosprings.maps.arcgis.com/apps/PublicInformation/index.html?appid=a8b81b446d5c483e8776f816e7df9ace
http://coloradosprings.maps.arcgis.com/apps/PublicInformation/index.html?appid=a8b81b446d5c483e8776f816e7df9ace
https://coloradosprings.gov/2c
https://coloradosprings.gov/2c
http://coloradosprings.maps.arcgis.com/apps/webappviewer/index.html?id=f6c4651605674856aa1542ea83dc8118


Public Outreach 

• Media/Outreach 

 Continued to add stakeholders for pre-project communication and 
coordination 

 2C Signage – Signs and message boards placed at both ends of 
construction zone during concrete and paving operations  

 Continued 2 week Project Schedule emailed weekly to media and 
stakeholder distribution list and reflected in WAZE application  
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Public Outreach 

• Media/Outreach 

 Continued public engagement through media and social media 
outreach, including weekly progress updates highlighting 
paving/concrete on social media 

 Promotion of WAZE and Cone Zone Map to assist motorists with traffic 
navigation tools and provide info on City projects 

 Other public information platforms, including 
o Nextdoor.com 

o City website 

o Facebook.com 
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Coordination  

• 2017 Paving list is completed 

• 2018 Paving list has been confirmed and vetted with stakeholders 

 Colorado Springs Utilities 
 Water 

 Gas 

 Electric 

 Waste Water 

 Colorado Department of Transportation 

 Private contractors  

 All City Departments 

• Continuing efforts to prioritize the 2019 and 2020 paving lists  
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Coordination 

• Expanded coordination efforts with many entities, including: 

 All local school districts 

 Hospitals 

 The Downtown Partnership 

 The City Parking System Enterprise 

 Homeowner Associations (HOAs) 

 Briargate Business Campus Owners Association  

 Hotels 

 Various commercial businesses 

• Continued utilizing Vivid Engineering for assessment of roadway 
soils and sub-grades 
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Coordination with CSU 

• 2017 Accomplishments Water Main Replacement 

  80 – Designs completed 

  55 – 2017 2C/WMRAP projects completed  

  12 – 2018 2C/WMRAP projects completed 

  13 – WMRP high maintenance projects completed 

  10 miles of replacement completed 
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Coordination with CSU 

• 2017 Accomplishments Condition Assessment and Cathodic 
Protection 

 40 – 2017 Cathodic Protection projects  

 12 – 2018 Condition Assessment projects  

 6 –   2019 Condition Assessment projects  

 2 –   2020 Condition Assessment projects 
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2017 Work Schedule 
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https://www.coloradosprings.gov/sites/default/files/2017_-_all_districts_closeout.pdf


PPRTA Pre-Overlay Pipe 
Accomplishments 

• 20 projects were completed in 2017, 8 of those projects were 
completed in 4th quarter 

• 3,936.00 LF of pipe was repaired, replaced or lined in 2017 with  
1,031.00 LF of that work completed in 4th quarter 

• In 4th quarter pipe repairs were completed on Circle Dr, Ruskin Dr, at 
the intersection of S Tejon St & E Mill St and 21st St at Bear Creek 
Park  
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Pre-Overlay Concrete Highlights 

• Contractors completed 241.87 planned 2017 Overlay lane miles 
and continued to show respectable production rates on 2018 
segments 

• 30 street segments assigned for 2018 – 21 completed in 4th 
quarter 

• Installed 14 new and 412 retrofitted ADA ramps  

• 2017 assigned street segments were completed ahead of schedule 
and under budget 
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Asphalt Overlay Highlights 

• 2017 list completed, Schmidt Construction and Martin Marietta 
Materials combined to place 189,793 tons of asphalt covering 
241.87 lane miles 

• 2.10 lane miles carried over into 2018 due to subgrade concerns 
(Afternoon Cir, Canoe Creek) 

• Implemented deep repair methods to provide a stable base for 
overlay operations on Vindicator Dr and Early Sun Dr 

• Continuing stakeholder coordination, focusing on how to further 
minimize community impacts 
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PPRTA In-House Crew Accomplishments 

• Completed a record 90,102 pothole repairs in 2017 

• Completed 20,381 tons of HMA Mill/Pave operations impacting 
91.43 lane miles of roadway 

• Completed Crack Seal Operations on 320.00 lane miles of roadway 

• Crews completed 232 Dig-out Program projects averaging 45 tons 
HMA per project for a total of 10,462 tons of HMA repairs 
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2C 2017 Annual Highlights 

Total Quantities 

                         90 

                    1,202 

                 164.63 

          174,272.00 

          377,985.13 

Total Quantities 

          189,976.04 

                 241.87 

Installed Curb and Gutter (LF)

Installed Sidewalk (SqFt)

Overlay Program (Tons)

Lane Miles of Overlay 

Overlay Program

Concrete Repair Program 

Number of New Pedestrian Ramps 

Number of Retrofitted Pedestrian Ramps 

Number of Cross Pans



Research Pkwy Project 
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Research Pkwy, east of Telstar – before concrete 



Research Pkwy Project 
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Research Pkwy, east of Telstar (concrete cross pan w/ rebar in progress) 



Research Pkwy Project 
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Research Pkwy, east of Telstar (concrete cross pan complete) 



Research Pkwy Project 
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Research Pkwy & Telstar (milling in progress) 



Research Pkwy Project 
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Research (paving in progress) 



Research Pkwy Project 
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Research Pkwy & Explorer (after striping) 



2018 Paving List 
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https://www.coloradosprings.gov/sites/default/files/2018_2c_overlay_notification_w_zipcouncil.pdf


 

QUESTIONS/DISCUSSION 
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